
 
 
 
 
 
 
 

MEMORANDUM 
 
 
Date:  May 23, 2005 
From:  R Blake Court, DFCM 
Reference: CM/GC Weber State University, Student Union Renovation 

DFCM Project 03215810 
Subject: Addendum #2 
 
 
MHTN has been selected as the design architect for the project.  The design team will be 
lead by Mick Gaviglio. 
 
The selection committee will be comprised of Norm Tarbox and Monika Rodie from 
WSU, Mick Gaviglio from MHTN, a member of the Building Board and someone from 
DFCM.   Please do not contact these people from now to the completion of the selection 
phase. 
 
If you need information please contact Blake Court at DFCM or Jim Harris at WSU. 
 
The role of the cm/gc was emphasized during the preconstruction phase.  The selected 
firm should anticipate meeting with the steering committee and independently with the 
design team to resolve budget and make recommendations to materials, systems and 
constructability issues. 
 
The construction management fee is to include all overhead and profit for the entire 
project as anticipated for the $15,000,000 FLCC.  The anticipated project scope is 
presented in the program prepared by CRS architects.  The 5% change order markup as 
shown on the proposal form will only apply for scope or issue outside of the FLCC. 
 
The final completion date will be negotiated with the cm/gc firm at the same time that the 
GMP is established.  The goal is to have construction completed prior to the start of the 
fall semester in 2008.  Construction will not start other than exploratory demo until 
spring of 2006. 
 
Phasing will be an issue that will be discussed during the design phase.  The goal is to 
keep the bookstore and food services operational at all times. The fewer the phases and 
the minimization of disruption while conserving funds for final construction will be the 
goal.  



 
The list of firms attending the mandatory pre-proposal meeting follows: 
 

 
COMPANY 

 
CONTACT 

 
PHONE 

 
FAX 

Big-D Construction Cory Moore (801)  415-6000 (801)  415-6900
URS Corp Michael Norrie (801)  904-4000 (801)  904-4100
Gramoll Construction Ken Romney (801)  295-2541 (801)  295-2356
Jacobsen Construction John Fortuna (801)  983-5132 (801)  973-7496
MHTN Mick Gaviglio (801)  595-6700 (801)  595-6717
WSU Monita Rodie (801)  626-7108 (801)  626-7268
Ascent Construction Brad L. Knowlton (801)  299-1711 (801)  299-0663
Hogan Construction John Cox (801)  951-7000 (801)  951-7100
R & O Construction Ken Warnick (801)  627-1403 (801)  399-1480
  
No questions were submitted via e-mail. 
 
End of Addendum #2 


